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CHANGE ORDER MEMORANDUM 
CEM-4903 (REV 06/2016)
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ORIGINAL CONTRACT 
TIME:

TIME ADJUSTMENT 
THIS CHANGE:

PREVIOUSLY APPROVED 
 TIME ADJUSTMENTS:

PERCENTAGE TIME ADJUSTED 
(Including this change)
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DEFERRED TIME  

 (Including this change)
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$

TO

FROM

13
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$

$

2,250.00
IS THIS REQUEST IN ACCORDANCE 
WITH ENVIRONMENTAL DOCUMENTS?

INCREASE DECREASE

SUPPLEMENTAL FUNDS PROVIDED 

HEADQUARTERS APPROVAL REQUIRED? YES NO

YES NO
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CHANGE ORDER AMOUNT

AFZZ
CATEGORY CODE

  
This change order provides for: 
Resolution of deferred time for Change Order No. 16. 
  
Reason for Change: 
The delay in completion of the contract due to the work specified by Change Order No. 16 has been determined to be 3 working days based on 
a time impact analysis made in accordance with Sections 8-1.02, "Schedule," and 8-1.07, "Delays," of the Standard Specifications. 
  
Change Order No. 16 was the controlling activity for the following dates: March 11, 2012; March 17, 2012, and March 30, 2012. 
  
In accordance with Section 9-1.11, "Time-Related Overhead," of the Standard Specifications, the contractor shall be compensated for the 
delay caused by work performed under Change Order No. 16. 
  
Method of Payment: 
Time-Related Overhead will be paid by increase in bid item at bid item price of Bid Item No. 2. 
  
Time Adjustment: 
No time adjustment is warranted. 
 

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)

FEDERAL FUNDING SOURCE PERCENT

CONCURRED BY:
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THIS REQUEST TOTAL TO DATE
 $2,250.00  $2,250.00 

 $2,250.00  $2,250.00 
FEDERAL PARTICIPATION
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NON-PARTICIPATING (Maintenance) NON-PARTICIPATING

CHANGE ORDER FUNDED PER CONTRACT CHANGE ORDER FUNDED AS FOLLOWS




